

ETON'S PRIORITY ISSUES TRACKER			Prepared by Eton Action List Group			New Issue Reported		
Produced/Updated: 9 Feb 26			30+ days - on to RBWM List	Outstanding 60+ days	Outstanding 90+ days	Completed		
Ref	Date reported	Details	Reference No.	Issue Raised By	Location	Status	Action Taken	Date Resolved
RBWM Maintenance & General Issues								
EN21/46M	07/06/2021	Repaint height barrier MLCP	24677-102905	EAG	Eton Ct.		Will be done in this financial year. Was not done. May be done end of financial year. Now informed this is in the 2023-4 capital budget. Will be done Oct 23- Mar 24 Will not now be done due to financial situation. Suggested this should be maintenance not capital. No money	
EN22/12M	05/02/2022	Bed on approach to Windsor Bridge needs planting up after being extended	24677-193932	EAG	Windsor Bridge Approach	Awaiting Planting	Reported as it has a direct effect on the approach to Eton. Will be planted over winter 22/23. Feb.24; July 24 still awaiting planting May 25 still not done	
EN22/49M	04/07/2022	Graffiti on PSPO sign on Meadow Lane opposite SML junction	24677-246413	EAG	Meadow Lane		RBWM will not clean as not considered offensive. We believe this leads to a deterioration of the streetscape	
EN22/50M	04/07/2022	Graffiti on Vodafone box near Pockocks Lane on Slough Road	24677-246415	EAG	Slough Road		Passed to Vodafone to remove. Failure to remove leads to a deterioration of the streetscape.	
EN23/12M	07/03/2023	Poor condition of paintwork on railings and street lamps in Thames Side	24677-328144	EAG	Thames Side		Re-reporting of 24677-193931 - Mar.23 We have been told it is now added to work programme May 25 - Not done	
EN24/46M	16/09/2024	MLCP -Parking restriction sign knocked over and surface damaged	44306	EAG	MLCP		Post has been re-installed but parking restriction sign still missing	
EN25/27M	06/05/2025	Reduce hedge height on Eton Court/MLCP boundary	TRE000819	EAG	Eton Court		Hedge cut Eton Court side only and not reduced	
EN25/28M	06/05/2025	Bed on approach to Windsor Bridge needs weeding	TRE000820	EAG	Thames St.		Partially done	
EN25/29M	06/05/2025	Shrub border between steps and river in Thames Side requires weeding and concerns over overhanging Pyracantha	TRE000821	EAG	Thames Side		Some clearing done	
EN25/32M	09/06/2025	Meadow lane Car Park Fencing: 4 posts rotted and loose and 8 rails broken or down.	FUR000391	EAG	Eton Court			
EN25/41M	11/09/2025	Damage to railings 6-7 Sunbury Road	FUR000505	EAG	Sunbury Rd..		Safety Issue reported	Dec.25
EN25/42M	13/09/2025	Flooding Slough Rd Baldwins Bridge and prior to lights northbound	FLO000929	EAG	Slough Rd.			
EN25/43M	13/09/2025	Flooding outside Bekynton, Eton Wick Rd	FLO000930	EAG	Eton Wick Rd			
EN25/44M	22/09/2025	Uneven paving and sunken stopcock 81 High St	PAV000510	EAG	High St.			
EN25/46M	06/10/2025	Broken York stone within service cover outside Crown & Cushion	PAV000524	EAG	High St.			
EN25/47M	06/10/2025	Weeds in passageway between 92-93 High St. (FP45)	CLE003709	EAG	High St			
EN25/49M	06/10/2025	Report on state of Meadow Lane CP	218880	EAG	MLCP			
EN25/50M	04/11/2025	Paving issues at High St/Church Lane junction	PAV000561	EAG				
EN25/51M	16/11/2025	Rotting leaf fall not being cleared from roads and pavements.	CLE004143	EAG	Brocas St., High St., Meadow Lane & South Meadow Lane			
EN25/52M	05/12/2025	Broken, loose and uneven paving outside 17A High St.	PAV000606	EAG	High St.			
EN25/53M	09/12/2025	Potholes outside 62-3 High St in parking area	POT001531	EAG	High St.			Dec.25
EN25/54M	13/12/2025	Light Unit 12 Eton Court/MLCP boundary out	LIG001472	EAG	Eton Court			Jan.25
EN26/1M	18/01/2026	Promenade(Jennings Wharf) not being cleaned. Leaf fall hasn't been touched all season and is an absolute mess. Ivy hanging down and hitting people in the face.	CLE004769	EAG	Promenade			
EN26/2M	22/01/2026	Meadow Lane flooding and drainage blocked by leaves	FLO001173	EAG	Meadow Lane			
EN26/3M	22/01/2026	Slough Road speed platforms drainage blocked and causing flooding	FLO0001174	EAG	Slough Rd.			
EN26/4M	22/01/2026	Eton Wick Road speed platforms drainage blocked causing flooding	FLO001175	EAG	Eton Wick rd			
EN26/5M	22/01/2026	Meadow Lane and South Meadow Lane double yellow lines need repainting	ROA000346	EAG	Meadow Lane/South Meadow Lane			
EN26/6M	28/01/2026	Slough Road - a number of potholes and areas of deteriorating road surface on both carriageways between Common Lane and Pockocks Lane	POT002114	EAG	Slough Rd.			
EN26/7M	09/02/2026	High Street Eton - 35 issues with paving reported	PAV000703	EAG	High St.			
EN26/8M	09/02/2026	Pothole entrance to Tangier Lane	POT002572	EAG	Tangier Lane			
EN26/9M	09/02/2026	Potholes and deterioration of surface on Eton Wick Rd from Bekynton to under RWW both carriageways	POT002573	EAG	Eton Wick Rd			
Projects								
EN65P	01/08/2018	Free Wi Fi in Eton		Neighbour'd Plan Project	High St.	Researching	Proposal to put free wi-fi along Eton High Street	
EN18/2P	01/08/2018	Electric Car Charging Points		Neighbour'd Plan Project	Meadow Lane Car Park	Progressing	Proposal to electric car charging points in spaces adjacent to lamp posts	
EN18/4P	01/05/2019	Make new pedestrian access between MLCP and Eton Court		EAG	Meadow Lane Car Park	Progressing	To make a new pedestrian access between both old and new sections of Meadow Lane car park and Eton Court. Plans received and agreed. Awaiting finance	
EN19/2P	18/10/2019	Review South Meadow Lane/ Meadow Lane. Narrowness/ large vehicles/ high kerbs		Various	Eton	Unresolved	Meeting held with ETC, Residents Groups, Ward Cllrs and Lead Member for Infrastructure 4/11/19. Actions: RBWM to produce options paper for emergency roadworks,planned roadworks and normal operation. Awaiting follow up meeting. No date has been arranged yet. Proposals are being worked on to width limit vehicles entering both lanes. Only Action taken was to put up "Not Suitable for HGVs" signs at either end.	June.22
EN20/1P	10/01/2020	High St properties communication cabling upgrade			High St.		Along much of the High St. communication cables are draped along the fronts of building looking very untidy. Work is required to rationalise and remove cabling wherever possible.	
EN20/2P	31/03/2020	Light standards in Somerville Road require painting/replacement	HIG018762	EAG	Somerville Road		Originally reported as maintenance (EN20/15M) but transferred to project as replacement required.	
EN20/3P	31/03/2020	Light standards in Broken Furlong require painting/replacement	HIG018763	EAG	Broken Furlong		Originally reported as maintenance (EN20/16M) but transferred to project as replacement required.	